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STATE OF IOWA

BEFORE THE IOWA UTILITIES BOARD

IN RE:
INTERSTATE POWER AND LIGHT DOCKET NOS. SPU-2005-0015
COMPANY (RPU-2014-0001,

TF-2014-0033)

FOURTH SEMI-ANNUAL ENVIRONMENTAL CONTROLS PROJECT UPDATE

COMES NOW, Interstate Power and Light Company (IPL), and submits to the
lowa Utilities Board (Board) its Fourth Semi-Annual Status Report (Report) showing the
status of environmental control projects at various coal generating units, including when
installations were completed and in use, as required in the above-referenced docket.

Environmental Controls — Project Update

1. On September 24, 2014, the Board issued its Order Approving

Settlement and Requiring Reports (Order), which stated:
Because the environmental controls that IPL plans to install at various
coal generating units are a significant future expenditure, the Board will

require reports every six months about the status of those projects,
including when any installation is complete and in use.

2. In compliance with the Order, IPL provides the requested information in
Attachment A, Table A. IPL’s actual in-service dollar amount for the environmental
controls projects referenced in the Order is shown on line 9 of Attachment A, Table A.
As reflected in Table A, the actual in-service dollar amount is approximately $5 million
lower than the estimated amounts, which are shown in Table A, Column D. The
estimated amounts are also reflected in Confidential Attachment A, Table 1, which is

from IPL’s Response to Board’'s Request for Additional Information filed on August 8,
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2014 (August 8" Response), and is included within Attachment A for ease of reference.

IPL completed installation of all the environmental controls at the various
coal generating units, with the most recent project having gone in-service more than a
year ago in June of 2015. IPL has reported the in-service dollar amounts for these
projects in compliance with the Order. In addition, between the third semi-annual filing
and the current one, there were no material changes to the previously stated in-service
amounts. IPL does not anticipate further material changes to the in-service amounts of
these environmental controls. Accordingly, IPL requests that the Board order that IPL
has met its compliance obligations under the Order and is no longer required to file

future reports.

WHEREFORE, IPL respectfully requests that the Board accept its Fourth
Semi-Annual Environmental Controls — Project Update and issue an order advising that
IPL is no longer required to file a semi-annual status report on the environmental

controls described in Attachment A.
Dated this 23" day of September, 2016.

Respectfully Submitted,

INTERSTATE POWER AND LIGHT COMPANY

By: /s/ Samantha C. Norris
Samantha C. Norris
Senior Attorney
Alliant Energy Corporate Services, Inc.
200 First St. S.E.
Cedar Rapids, IA 52401-1409
(319) 786-4236
samanthanorris@alliantenergy.com
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Attachment A

Page 1of1
Table A: IPL Environmental Controls Projects - Actual In-Service Spend Through JUL 31, 2016
Column A Column B Column C Column D Column E Column F
Line No. Project Total Settlement Difference Project Status

1 Burlington 15,893,427
2 Prairie Creek 3 9,534,413
3 Prairie Creek 4 15,139,065
4 Total Tier Il Environmental S 40,566,905 | S 50,000,000 | $  (9,433,095)| All projects in-service by December, 2014
5 Neal 3 S 70,552,155 | S 70,000,000 | S 552,155 | Project in-service May 2014
6 Ottumwa Generating Station Scrubber & Baghouse S 179,631,889 | $ 180,000,000 | S (368,111)| Project in-service December 2014
7 Ottumwa Generating Station CAMP S 74,864,211 (S 70,000,000 | S 4,864,211 | Project in-service November 2014
8 Lansing 4 Scrubber (current forecast) S 59,679,462 | S 60,000,000 | S (320,538)| Project in-service June 2015
9 Total Environmental In-service S 425,294,622 [ $ 430,000,000 | $ (4,705,378)

*All project costs include AFUDC
*Projects costs are IPL share

Table 1: Projected Revenue Requirement changes impacting credit levels from 2014 to 2016

(From IPL's Response to the Board’s Request for Additional Information filed on August 8, 2014)

$180M project in-service Nov 2014

$70M project in-service May 2014
$70M project in-service Nov 2014

$60M Maintenance Capex above Depreciation

S50M projects in-service Apr 2014
Other Cost Changes

S60M project in-service mid 2015
S50M project in-service early 2015

$50M Maintenance Capex above Depreciation

Other Cost Changes

[2012 Credit S7TOM |
Ottumwa Generating Station Scrubber & Baghouse (S21M)

Neal 3 (S4Mm)
Ottumwa Generating Station CAMP (S9Mm)
Maintenance Capex (S9Mm)

Tier Il Environmental ($5M)

Other S$3M

|2015 Credit $25M |
Lansing 4 Scrubber (54M)

MCIS (S2Mm)
Maintenance Capex (S7M)

Other (S2Mm)

[2016 Credit SIOM |
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